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Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 549 Date: 10-May-2012 Thursday

Approved Date:

Shift Hours: 07:00 pm 06:30 am Break: 00:30 Over Time: 03:00

Const Calendar Day: 975

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 PM. Crews had to work on the South main span cable
compaction . They started at 7:00 PM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Morning crews left the
compaction machine at PP 106 - 7 . Night crews were asked by their engineer to back up the compaction
machine to PP 104 - 12 & re-compact all the previously compacted locations by the morning crews
because of the high numbers starting at PP 104 - 12 .

Crews started to compact PP 104 - 12 at 7:10 AM. They had to compact the cable , measure the
height & width of the cable , install new strap , cut the old strap , release the pressure , re-compact the
cable , remeasure the cable , tighten the strap , & release the compaction machine . They were done
compacting PP 104 - 12 , 13 , & 14 at 8:10 PM.

After that , crews had to compact PP 106 - 1 . Following the same procedures as previous location
with 0.8 meter interval between the bites & straps . They started at 7:15 PM. Crews were done compacting
PP 106 - 1 to PP 108 - 13 at 12:00 AM. ( 5 - 11 - 2012 )

They started on PP 108 - 1 at 12:35 AM. Crews were done compacting PP 108 - 1 to PP 108 - 10 at
4:55 AM. They had to wrap up their tools & equipments . Crews left at 5:10 AM.

I had to measure the height , width , & circumference of the cable at every compacted location for
true & 20' angle . Height range between 782 mm. & 785 mm. Width range between 787 mm. & 800 mm.
Circumference range between 2479 mm. & 2495 mm.

In the office I had to work on the checklist for today compaction , daily report , & labor time sheet in
Burma office . I was done at 6:30 AM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

OTH THEODORE ROHROperator 8.00 2.00 0.00 10.00

JNM ROGELIO RUIZIronworker 8.00 2.00 0.00 10.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP MARIO MARQUEZIronworker 8.00 2.00 0.00 10.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 0.00 10.00
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Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 549 Date: 10-May-2012 Thursday
Contractor: AMERICAN BRIDGE/FLUOR, A JV

EQUIPMENT, CRANE, 60 TON

8.00

2154

2.00

No

0.00 0.00
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